



State of Delaware  
800 MHz Next Generation Meeting Minutes  
January 10, 2008

---

**Attendees:**

Artman, Larry – DTI	McDaniel, Chip – DNREC
Baker, Bryant – DTI	Pedersen, Bob – DivComm
Bryson, Charles - RCC	Pepper, Terry – Governor's Office
Carrow, William - DSP	Reynolds, Richard – DTI
Dornberger, Len – DTI	Seifert, Sharon – DTI
Dudlek, Joseph – DOC	Somma, Gary – DTI
Gates, Robert – DivComm	Streets, Bill – NCC
Martin, Jeff – RCC	Thomas, Joe – Sussex County
Matthews, Mike – OMB	Wells, Ronald - DivComm

**Goals:**

- **Status of Project/Sites**
- **Logging Recorder System Status**
- **Rebanding update**

**Outcome/Results:**

- **Status of Project/Sites**
  - Overall-program within budget, on time – project completion by 12/08
  - Contingency Funding - \$1.6 M

Question, Joe Thomas: When will Georgetown “go live”? Bryant Baker: They are online in test mode now. They should be “live” in February.

- **Logging Recorder System Status**
  - NICE responsiveness still being addressed

Question, Terry Pepper: What are the problems? Bob Pedersen: There are three areas of concern: design, reliability, and responsiveness. We believe we have gotten their attention.

- The committee approved the revised CO-089 to delete consoles and associated hardware from contract for a savings of \$768K.

- **Rebanding Update**
  - Motorola has consolidate rebanding software implementation into NexGen
  - Cutover and Fallback Plan Review sessions will be ongoing through Jan/Feb 08

**The Next Meeting will be held on Thursday, February 7, 2008, Tatnall Building, Room 112, 2:00 PM.**