



State of Delaware
800 MHz Next Generation Meeting Minutes
February 20, 2007

Attendees:

Baker, Bryant – DTI	Pepper, Terry – Governor's Office
Carrow, William - DSP	Reynolds, Richard – DTI
Canby, Charles – DSHS	Roberts, Dave - NCC
Dornberger, Len – DTI	Seifert, Sharon – DTI
Gates, Robert – DivComm	Sexton, Timothy – Public Health
Martin, Jeff – RCC	Somma, Gary – DTI
Matthews, Mike – OMB	Streets, Bill – NCC
Pedersen, Robert – DivComm	Wessels, Joe - DEMA

Goals:

- **Status of Project/Sites**
- **Bethany/Williamsville Public Information Meeting**

Outcomes/Results:

- **Status of Project/Sites**
 - Overall-program within budget, on time – project completion by 12/08
 - Contingency Funding - \$1.9 M
 - Difference in completion between North Talleyville and UD sites of 8 weeks still does not justify the cost to bypass UD at this time.
- **Bethany/Williamsville Public Information Meeting**
 - Requested assistance with First Responder Attendance. Bill Carrow to arrange for DSP and Ocean View and Bethany PD presence.
 - 5:30 – 7:30, Wednesday, March 7, 2007
 - Lord Baltimore Elementary in Ocean View.

Question, Bill Streets: When will Hockessin be operational? Bob Pedersen: It is still in test mode. We will work with New Castle County to install racks when the paging equipment arrives.

Question, Bill Streets: What about Middletown? Gary Somma: At the end of April.

The Next Meeting will be held on Thursday, March 15, 2007, Tatnall Building, Room 112, 2:00 p.m.